Free Geek Moodle Project
Project began October 2012
Today's Date: 12 June 2013

EC	Education Coordinator: Darren Heiber
LP	Project Lead: Liz-e Patton
TC	Free Geek's IT Volunteer Group: Technocrats
INSTR	Instructors: Course Instructors teach classes at Free Geek will take over Moodle courses.

WBS	Tasks	Task Lead		October 2012-May 2013	June-July 2013	August-Septembet 2013	October-November 2013	December-January 2013	February-March 2013	April-May 2013	June=July 2013	Continued Work
1	Instructor Support	LP										
1.1	Instructor Surveys	LP										
1.2	Instructor Training	LP										
1.3	Moodle Promotion	INSTR	EC									
1.4	Course Review and Launch	INSTR	EC									
2	Course Development	LP										
2.1	Course Development with Additional Customization	LP	INSTR									
2.2	Course Updates	INSTR										
2.3	Course Forum Monitoring and Involvement	LP	INSTR									
	Moodle Development and Design	LP										
	Setup on FG Server	TC										
	Custom Theming	LP										
	Installing Updates	TC										
	GitHub setup	TC	LP									
3	Account Management	EC	TC									

3.1	Creation of Moodle Accounts for Instructors	EC										
3.2	Creation of Moodle Enrollment Keys for students	INSTR										
5	Project Assessment	INSTR	EC									
5.1	Training Needs Assessment	LP	INSTR									
5.2	Instructors Assess Base Courses	INSTR										
5.3	Moodle Functionality	INSTR	TC									
5.4	Outcomes-Based Evaluation Plan For Free Geek's Moodle LMS	LP	EC									
5.5	Moodle Program Expansion Assessment	EC										